



Pro Parks Levy: Morgan Junction Park Development

This chart outlines the public input and Parks and Recreation decision making steps for the project. It does not include permitting or environmental review steps if any are required.

INPUT AND DECISION MAKING PROCESS	2007 by Quarters				2008 by Quarters			
	1	2	3	4	1	2	3	4
Public Meeting #1 – March 2007	◆							
ProView – June 2007 Internal parks review of proposed project elements (design program confirmation).		◆						
Public meeting # 2 – January 2008. Community input on schematic design layout function and character.					◆			
Project schematic design- Community input is integrated with Parks staff recommendations.					◆			
ProView – February 2008 Internal Parks review and approval of Final Schematic Design					◆			
Public Meeting # 3 – March 2008 - Public review of Final Approved Schematic Design.					◆	◆		
ProView - Internal Parks review of Design Development						◆		
ProViewTech –May 2008 Internal Parks review of 65% construction drawings.						◆	◆	
ProViewTech –June 2008 Internal Parks review of 95% construction drawings							◆	
Construction Open House - Summer 2008							◆	
Construction – Autumn 2008								◆