Neighborhood Planning--DRAFT work schedule for discussion purposes

2009-2010	2009												2010											
	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec
Neighborhood Plan Status Reports																								
Prepare Status Reports		x	x																					
Citywide Sector Open Houses				x		x																		
Assemble draft 'State of the N'hoods'								x																
Public review of draft 'State of the N'hoods'									x															
Submit 'State of the N'hoods' to council												X												
Neighborhood Plan Updates																								
Neighborhood Plan Update Outreach	x	x	x	x	x	x	x	x	x	x	x													
MLK at Holly Street Workshop			x																					
North Rainier Workshop			x																					
North Beacon Hill Workshop			x																					
MLK at Holly Town Hall Meeting					x																			
North Rainier Town Hall Meeting					x																			
North Beacon Hill Town Hall Meeting					x																			
Preliminary Plan Recommendations to PLUNC							x																	
Public feedback on Plan Updates								x	x	x														
2010 plans to be updated identified											x													
Submit 2009 Plan Updates to Council												X												
Neighborhood Plan Update Outreach													x	x	x	x	x	x	x	x	x	x	x	
Plan A Workshop															x									
Plan B Workshop															x									
Plan C Workshop															x									
Plan A Town Hall Meeting																	x							
Plan B Town Hall Meeting																	x							
Plan C Town Hall Meeting																	x							
Preliminary Plan Recommendations to PLUNC																			x					
Public feedback on Plan Updates																				x	x	x		
2011 plans to be updated identified																						x	x	
Submit 2010 Plan Updates to Council																								X