

Revised Sept. 12, 2007

Northgate Rezone EIS Schedule

Step/Phase	Purpose	Time Period	Target Date
			2007
Determination of Significance/Scoping Notice	Publish notice that an EIS will be prepared; determine the scope of the EIS, encourage public comment	21 days	Apr. 3
Scoping Meeting	Provide opportunity for public comment on issues that should be addressed	During comment period	Apr. 17
Publish Draft Environmental Impact Statement (EIS)			Nov. 16
			2008
EIS Comment Period	Encourages public comment on the proposal	60 days (extended)	Jan. 15
EIS Meeting	Opportunity for comment and discussion	During comment period	Jan. 9
Final EIS Preparation	City will prepare responses to comments on Draft EIS and evaluate any new information or changes to the proposal.		
Publish Final EIS			Apr. 4
City Council Action	Act on proposed legislation	No sooner than 7 days after publication of Final EIS	

